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This £4m project produced the UK’s first carbon dioxide storage appraisal database enabling more informed 

decisions on the economics of CO2 storage opportunities.  It was delivered by a consortium of partners from 

across academia and industry - LR Senergy Limited, BGS, the Scottish Centre for Carbon Storage (University of 

Edinburgh, Heriot-Watt University), Durham University, GeoPressure Technology Ltd, Geospatial Research Ltd, 

Imperial College London, RPS Energy and Element Energy Ltd.  The outputs were licensed to The Crown Estate 

and the British Geological Survey (BGS) who have hosted and further developed an online database of mapped 

UK offshore carbon dioxide storage capacity.  This is publically available under the name CO2 Stored.  It can be 

accessed via www.co2stored.co.uk.

The Energy Technologies Institute is making this document available to use under the Energy Technologies Institute Open Licence for 

Materials. Please refer to the Energy Technologies Institute website for the terms and conditions of this licence. The Information is licensed 

‘as is’ and the Energy Technologies Institute excludes all representations, warranties, obligations and liabilities in relation to the Information 

to the maximum extent permitted by law. The Energy Technologies Institute is not liable for any errors or omissions in the Information and 

shall not be liable for any loss, injury or damage of any kind caused by its use. This exclusion of liability includes, but is not limited to, any 

direct, indirect, special, incidental, consequential, punitive, or exemplary damages in each case such as loss of revenue, data, anticipated 

profits, and lost business. The Energy Technologies Institute does not guarantee the continued supply of the Information. Notwithstanding 

any statement to the contrary contained on the face of this document, the Energy Technologies Institute confirms that the authors of the 

document have consented to its publication by the Energy Technologies Institute.
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Title of Services for which Proposals are Requested: 

United Kingdom CO2 Storage Capacity Appraisal 

Request Issue Date: 

31st March 2009 

 

Closing Date: 

Full Proposals must be received before 5pm on 21st  April 2009 
 

Contact for Enquiries: 

Andrew Green 
Programme Manager – Carbon Capture & Storage 
Tel:  +44 (0)1509 202054 
Email:  andrew.green@eti.co.uk 

 

Address for Submission of Proposals: 

Energy Technologies Institute LLP 
F.A.O.:  Andrew Green 
Holywell Building 
Holywell Way 
Loughborough 
LE11 3UZ 
Email:  andrew.green@eti.co.uk 
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1. Introduction and Overview of the Services Required 

1.1. Introduction to the Energy Technologies Institute 

The Energy Technologies Institute LLP (the ETI) is a private organisation formed as an innovative 
Limited Liability Partnership between international industrial energy companies and the UK 
government. 

Our mission is to accelerate the development, demonstration and eventual commercial deployment of 
a focused portfolio of energy technologies, which will increase energy efficiency, reduce greenhouse 
gas emissions and help achieve energy and climate change goals. 

We will do this by leveraging the skills, capabilities and market access routes of our members, 
working with other organisations worldwide, to take the most challenging large-scale energy projects 
to full system demonstration, thus bridging the gulf between laboratory proven technologies and full 
scale commercially tested systems.  Our projects will also develop knowledge, skills and supply-
chains, and will inform the development of regulation, standards and policy.  Hence we aim to 
overcome major barriers, de-risk the future development and shorten the lead times to market for 
secure, affordable, low-carbon energy systems for power, heat and transport. 

Our portfolio includes programmes in areas such as Wind, Marine, Distributed Energy, Transport, 
Energy Networks and Carbon Capture & Storage. 

Further information can be found on our web-site at www.eti.co.uk 

1.2. Background to the Project 

The ETI estimates that Carbon Capture and Storage (CCS) technology has the potential to contribute 
around 20% of the global reduction in emissions to atmosphere required to stabilise greenhouse 
gases over the next 50 years. The ETI commissioned a Strategy Advisory Group (SAG) to investigate 
the CCS landscape. Its analysis identified that deployment of CCS could potentially result in a 
reduction in emissions greater than any other single energy technology, including nuclear and 
renewables. 

The availability of sufficient high-integrity CO2 storage capacity is critical to large-scale roll out of CCS 
within the UK.  The ETI has developed a roadmap for the development and implementation of CCS 
within the UK, which suggests that storage for at least 30 Gtonne CO2 would need to be available to 
meet the long term needs (100 years plus) of fossil-fuel power generation and major industrial CO2 
emitters. 

The UK is potentially well-served with CO2 storage capacity in offshore depleted oil and gas reservoirs 
and saline aquifers. Various estimates have been made of UK storage capacity, which vary widely.  At 
one extreme, there would be insufficient capacity: at the other the UK would have ample capacity and 
a business opportunity to store CO2 from other parts of Europe.  Hence the ETI wishes to commission 
a comprehensive, desk-based project with the objectives of appraising and improving confidence in 
estimates of overall UK offshore geological storage capacity.  The project will take a play-by-play 
approach, building on previous and current studies.  It will cover both depleted oil & gas reservoirs 
and saline aquifers.  Much of the focus will be on the latter, as reasonable estimates of oil & gas 
reservoirs already exist, but the largest potential capacity is in saline aquifers. 

 

1.3. Outline Scope of the Project 

Based on consultation with ETI Members, potential users of the project results, industrial and 
academic experts in the area of storage appraisal, it anticipated that the project will be split into eight, 
interlinked Tasks (refer to Section 3 for further details). 
 
Task 1: Mapping of Potential UK Storage Plays.  This Task will map out potential plays in the 
agreed priority areas in UK offshore waters. 
Task 2: Static Estimate of Capacity.  In this Task a range of techniques will be used to make an 
initial estimate of UK capacity using static techniques. 
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Task 3: Economics & Availability.  Running in parallel with the capacity estimation tasks, this Task 
will make semi-quantitative estimates of the economics of different plays and assess future 
availability. 
Task 4: Risk Rating of Plays.  This Task will consider risk factors affecting plays such as cap rock 
integrity. 
Task 5: Dynamic Modelling of Representative Structures.  This Task will use dynamic injection 
simulation of simplified, representative structures to gain an estimate of dynamic capacity.  These 
results will be extrapolated to all potential plays. 
Task 6: Detailed Analysis of Exemplars.  In this Task, a small number of plays will be analysed in 
more detail using all the methods in Tasks 3 – 5, as a means of testing and calibrating the generic 
results. 
Task 7: Database Building & Deliverables.  This integrating Task will define the database structure 
(expected to be GIS-enabled) and populate it with input and output data from Tasks 1 – 6. 
Task 8: Project Management. 
 

1.4. Anticipated Outcomes and Critical Success Factors for the Project 

The key deliverables from the project to the ETI will be: 

1. A technical report incorporating a probabilistic estimate of overall UK Storage capacity, curves 
of availability of storage as a function of time, and cost of storage as a function of capacity.  
The report will fully describe the sources of data and methodologies used to reach the 
estimate.  It should also make clear recommendations about what additional data, analytical & 
modelling methods etc should be developed to improve the precision of estimates. 

2. A fully-populated GIS database including input and output data on a play by play basis (note – 
future support and delivery of the database to third parties will be covered by a follow-on 
project). 

In addition, the project should produce an interim estimate of UK storage capacity after a period of 6 
months (expected to be based on static estimates – Task 2). 

A key test of quality of results will be their defensibility, in terms of both input data and methodology.   

Producing estimates which are accurate and meaningful to potential users will require bringing 
together the best available industrial and academic capabilities in storage appraisal, using relevant, 
high quality data.  Strong communication lines must be maintained during the project with ETI 
Members. 

As a Critical Success Factor, the project should represent a step change in the credibility of the 
methods used for Storage Appraisal amongst industry stakeholders and accuracy of the storage 
estimates, providing the UK with a worldwide lead in this area.  In the proposal, respondents should 
clearly indicate how the work will add value compared to previous studies. 
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1.5. Anticipated Project Organisation Structure 

Successful completion of the project and delivery of the outcomes described in Section 1.4 will require 
a consortium of Participant organisations / entities to work together in order to provide all the 
necessary knowledge, skills, experience and inputs.  These organisations will be required to form a 
Consortium, contracted with the ETI, governed by its own Consortium Agreement and led by a ‘Lead 
Coordinator’ to manage the Project and act as primary interface with the ETI.  The ETI has, subject to 
delivery of an acceptable proposal and agreement of contractual terms, selected Senergy Alternative 
Energy as Lead Coordinator for this project. 

 

2. Request for Proposals Process and Terms 

2.1. Content and Format of Proposals 

Interested organisations are requested to submit a collective Proposal through their nominated 
Respondent as described in Section 1.5 above.  The Proposal shall be arranged according to the 
structure detailed in Appendix A and shall include all the information listed therein. 

The Proposal must be written in a succinct manner and must not include imprecise statements, 
generalities or repeated information.  The Proposal must be easily readable with appropriate font 
sizes, margins, etc, and shall not exceed a maximum of 25 pages (excluding key staff CVs and the 
due-diligence information required under Section 12 of Appendix A). 

The Proposal shall consist of three (3) complete hard copies and one (1) electronic copy.  The 
latter shall be provided in both PDF and Microsoft Word formats. 

In addition the Respondent is required to submit a Status Report (expected length 4 – 5 pages) by the 
date listed on Page 1.  This Status Report shall contain the following: 

 Overall structure of the project, including a brief description of each task and how tasks relate 
to each other and the final deliverables.  Any departures from the provisional work flow set out 
in Section 3 of this Request for Proposals should be highlighted, with reasoning behind the 
change; 

 Identification of the expected key partners, and how the project work will be split amongst 
them; 

 A description of the final deliverables of the project, including the database.  If appropriate, 
options can be presented with relative benefits and costs to the ETI; 

 Key technical and commercial issues to be addressed before submitting; 

 An initial estimate of the total project funding required. 

The ETI shall provide feedback on the Summary Proposal to the Respondent within 8 working days. 

2.2. Acceptance, Review and Selection of Proposals 

Proposals will be reviewed and judged primarily against the criteria listed below. 

 Completeness of information content, structure and quality of Proposal (against areas listed in 
Appendix A) 

 Compliance with specification 

 Value for money 

 Project Organisation including Consortium or Subcontract Participants engaged 

 Knowledge, skills and experience, of the Participants and key staff.  The Respondent should 
provide a table in the proposal which lists what it considers to be the key requirements to 
deliver the project and identifies which Participants (and key staff) provide these. 

 Level of commitment to make these resources and key skills available to the project 
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 Project approach and plan, including Gantt chart, suitable stage gates, and proposed 
management of specific risks and issues 

 Ability to make proprietary data available to the project with a demonstrable and significant 
contribution to the desired outcomes, under terms agreeable to the ETI and its Members. 

 Existence of any IP issues which may affect the ability to carry out the Project and exploit the 
results 

The ETI at its discretion may request further information in order to assess a Proposal, and may reject 
any Proposal which does not provide sufficient information. 

This RfP is not an agreement to purchase goods or services, and the ETI is not bound to enter into a 
Contract with any Respondent.  All decisions made by the ETI relating to the acceptance, review and 
selection or otherwise of Proposals are final.  The ETI will be under no obligation to explain or justify 
any such decisions at any time. 

The following timetable outlines the anticipated schedule for the contract process.  The timing and the 
sequence of events resulting from this Request for Proposals may vary and shall ultimately be 
determined by the ETI. 

 

Event Anticipated Date(s) 

Deadline for submission of Status 
Report 

31 March 2009 

Deadline for Full Proposal 
Submission 

21 April 2009 

Project Detailing and  
Contract Agreement 

1 – 22 May 2009 

Contract Signature Late May 2009 
Project Start June 2009 
Project Completion August 2010 

 

2.3. Ownership of Proposals and Confidentiality of Information 

All documents, including Proposals, submitted to the ETI become the property of the ETI.  They will 
be received and held in confidence by the ETI, subject to the ETI reserving the right to provide such 
documents to third parties engaged by the ETI in its assessment of them.  Organisations selected by 
the ETI to be taken forward to the Project Detailing Stage will be required to sign non-disclosure 
agreements. 
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3. Specification of Scope of Work and Deliverables 

 
It is expected that the project will be split into 8 Tasks, with an indicative work-flow and timings as 
illustrated in Figure 3.1.  These Tasks are summarised as follows. 
 
Task 1  Mapping of Potential Storage Plays 
 
The appraisal will cover potential offshore geological storage plays (depleted oil & gas reservoirs; 
deep saline aquifers) in the following areas: 
 
 North Sea (UK Sector) – Southern, Central and Northern; 
 Eastern Irish Sea; 
 Western English Channel (including Wytch Farm area). 
 
The level of analysis of each sector may vary, depending on the availability of data.  Other areas 
around the UK will not be covered (apart from possibly very brief consideration) due to lack of 
potential storage sites (eg Bristol Channel), lack of data (eg St Georges Channel) or 
impracticality/poor economics (eg West of Shetland). 
 
The first task (Task 1.1) will define a database structure (eg to be used in a GIS web-enabled system 
such as ArcView) and determine what information to collate for each play.  This is likely to include: 
 

 Position, dimensions (eg length, width, depth),  structural features (eg domes) etc; 
 Net/gross storage volume 
 Porosity 
 Permeability 
 Sealing – top 
 Sealing – side 
 Effective stress 
 Compartmentalisation (within plays) 
 Salinity 
 Temperature 
 Pressure 
 Existing infrastructure - pipes, etc 
 Well penetrations 
 Close of Production dates 

 
It is anticipated that initial data will be obtained from publicly available and published sources (eg 
Millennium Atlas), although additional well, seismic and other data (eg from operators or commercial 
providers inside or outside the consortium) should be used to improve quality and extend coverage as 
required.  As the overall aim is to determine a probabilistic estimate of storage capacity, the approach 
to be followed will need to be confirmed at the start of the project, to ensure all data is treated 
appropriately in building up the results. 
 
Initially, potential UK storage plays should be mapped out (Task 1.2) then data should be collated 
(Tasks 1.3, 1.4) to allow static capacity estimates to be made (see Task 2).  Data collation will 
continue through the programme (Tasks 1.5, 1.6) to support dynamic, economic & risk analyses 
(Tasks 3, 4, 5, 6).  It is anticipated that these later stages of data collection will increasingly require 
use of commercial databases (possibly including operators’ data). 
 
Although detailed consideration of monitoring, measurement and verification (MMV) will not be 
included in the study, general issues over ease (or difficulty) of monitoring of sites will be considered, 
to help inform future UK MMV requirements. 
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Task 2  Static Estimation of Capacity 
 
Based on generic E factors (eg according to the USA DoE methodology, Task 2.1), results from 
previous studies will be collated and any gaps filled in to obtain consistent estimates of UK capacity in 
the basins identified in Task 1.  Current results for oil and gas reservoirs are believed to be 
reasonably accurate, although some further consideration should be given to factors which may limit 
practical capacity (eg water flooding into abandoned gas reservoirs).  The methodology for 
condensate reservoirs should be reviewed and if necessary revised.  Potential plays should also be 
assessed for pressure capacity (Task 2.2). 
 
The output from Task 2 (consistent static capacity estimates across the selected areas), combined 
with initial economic/availability and risk analyses (Tasks 3.1 & 4.1) should be used to provide an 
interim assessment of overall capacity (see Task 7.5). 
 
Task 3  Economics & Availability 
 
Basic, semi-quantitative assessments of the economics of different plays will be made.  This will 
include generic costs of new infrastructure building, and estimates of the availability of existing oil & 
gas assets.  The analysis should include offshore transport costs (ie pipelines from shore terminals or 
shipping). The impact of other uses for potential sites (eg gas storage) will be considered.  Initial 
estimates (Task 3.1) will be made in parallel with Task 2 to inform the initial capacity assessment.  
These will be refined later (Task 3.2) as improved information becomes available. Curves of capacity 
vs cost and capacity vs time will be constructed for different geographic regions, and built up to 
portray all UK storage assets. 
 
The analysis should assume that there will not be significant use of CO2 for Enhanced Oil Recovery 
(EOR), although reasonable assumptions should be made on use of alternative EOR techniques 
when assessing the likely availability of oil reservoirs for CO2 storage.  
 
Task 4  Risk Rating of Sites 
 
This will cover containment risks and other technical risks which may affect usage of sites.  
Information on the cap rock parameters (eg thickness, porosity, faulting) collated in Task 1 will be 
used to make assessments of containment risk at a play level (Task 4.1).  These assessments will be 
refined later (Task 4.2) as improved information becomes available (from Tasks 1.5 & 1.6).  As well as 
risks from cap rock faulting, other risks will be analysed, eg integrity risks due to permeability of the 
cap rock or existing penetrations (such as integrity of seals/plugs, cracking).  Results from Tasks 4.1 
and 4.2 will be used to provide an overall risk rating factor for each identified play (saline aquifers and 
oil & gas reservoirs). 
 
Task 5  Dynamic Modelling of Representative Structures 
 
A set of representative, simplified geometries will be defined which broadly cover the range of sites 
available (Task 5.1).  It is anticipated that these will initially be simple conceptual, generic shapes 
appropriate to the potential storage sites within each play.  For each geometry, multiple dynamic 
simulations will be carried out using established, state of the art simulation techniques for a matrix of 
number of wells, well geometry, injection rate, porosity, boundary properties etc (Tasks 5.2, 5.3).  
Buoyancy trapping, residual saturation and CO2 dissolution should be considered. The simulations 
will provide CO2 and pressure distributions, with the primary aims of estimating a practical capacity for 
the simulated cases and pressure distributions to feed into the integrity analysis (Task 4).  From the 
capacity estimates, effective values of storage efficiency (E) will be determined as a function of the 
simulated parameters (Task 5.4). The bidders should justify how the matrix will cost-effectively 
provide E factors which will cover most UK sites.  Most of the simulations will cover conventional 
injection techniques, but a limited number may be used to illustrate opportunities to increase practical 
capacity (eg intermittent water/gas injection; pressure relief wells that would enable saline water 
removal). 
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Task 6  Detailed Analysis of Exemplars 
 
In order to provide improved confidence in, and ‘calibration’ for, the dynamic estimates, economic and 
risk analyses, one or two actual saline aquifer geometries will be selected in consultation with the ETI 
(Task 6.1) for more detailed analysis.   
 
If possible these will be selected such that they are directly comparable to one of the Representative 
Geometries in Task 5 (ie similar geometry, parameters and number of wells).  Effective E factors will 
be calculated (Task 6.2) and compared with those calculated from the Representative Geometries.  
Detailed risk and economic analyses will be carried out (Tasks 6.3, 6.4).  Results will be compared to 
equivalent representative/generic geometries (Task 6.5). 
 
 
Task 7  Database Building & Deliverables 

 
The database structure defined at the start of the project (Task 1.1) will be populated and regularly 
updated as the project proceeds, ensuring a consistent approach between different areas and plays. 
 
The major deliverables of the project will be: 
 

1. Report providing an initial estimate of overall UK capacity (based on static analyses), including 
description of the methodologies used to reach that estimate (Month 6); 

2. Fully-populated and documented, ArcView-compatible GIS database including input and 
output data on a play by play basis (end of project); 

3. Final report incorporating a probabilistic estimate of overall UK Storage capacity, curves of 
availability of storage as a function of time, and cost of storage as a function of capacity.  The 
report should fully describe the sources of data and methodologies used to reach the estimate.  
It should also make clear recommendations about what additional data, analytical & modelling 
methods etc should be developed to improve the precision of estimates (end of project). 

 
The Respondent should provide suggestions on how the database should be maintained post-project.  
The costs associated with such maintenance should not be included in the project costs. 
 
Task 8  Project Management 
 
In addition to regular (monthly) reporting to the ETI, the project will include several key review points 
and Stage Gate Reviews: 
 
Review Point 1: After Task 1.1 (database definition) 
Review Point 2: After Task 1.3 (initial population of the database) 
Stage Gate 1 (*): After Task 7.5 (Initial Estimate of UK capacity). 
 
The full project plan will identify at least one further review point (after ~ 9 – 12 months). 
 
(*) A Stage Gate Review is a comprehensive review carried out by ETI on completion of a stage 
identified in the Project Plan, including an assessment of whether the Project continues to deliver 
against the ETI and Programme outcomes (specified in the application form for the detailed Project 
proposal) and to carry out a validation exercise against the business case for the Project.  Following 
such a review, decisions will be taken by the ETI and variations sought, which may include: 
 

 Stopping the project 
 Making significant changes to the remaining work programme 
 Reassigning work packages between Participants 
 Replacing participant or bringing in new participants to the Project. 

 
Respondents should consider whether addition Stage Gate Reviews should be included in the Project 
Plan. 
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Figure 3.1 Indicative Work Flow and Timings 
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4. Price and Payment 

This Project will be paid on a “capped cost plus” basis.  The Project Contract will include defined 
deliverables, with acceptance criteria, and defined Payment Milestones by which one or more 
deliverables will have been completed.  Payments will be made against each defined Payment 
Milestone according to actual costs incurred by the Participants (plus an agreed profit margin), up to 
the agreed maximum for each Payment Milestone, subject to ETI acceptance of the Milestone 
Completion Report.  Unless otherwise agreed as part of a formal contract variation process, the ETI 
shall not be liable for any payments above the maximum stated in the Project Contract.  Academic 
participants will be funded at 100% Full Economic Cost. 

Further information is contained in the Summary of Terms contained in Appendix B. 

An Accountant’s report shall be required to support selected financial reports and invoiced amounts, 
dependent upon the total contract value to be paid to each Participant.  Details of these requirements 
will be agreed during the Project Detailing phase. 

 

5. Terms and Conditions for Project Contract 

During the Project Detailing phase, a Project Contract will be drawn up by the ETI based on its 
standard contracts for such work and incorporating appropriate information from the ETI’s RfP and the 
Respondent’s Proposal.  Full terms and conditions will be agreed at that time, but a Summary of 
Terms is included in Appendix B. 

 

Intellectual Property (IP) arising from the project will become the property of the ETI, and participants 
will not be granted rights to utilise results from the project in commercial applications. 

 

The Consortium members will be required to execute a Consortium Agreement between themselves 
prior to signature of the Project Contract with the ETI.  The ETI may request a copy this Agreement 
for review / approval, and a Model Consortium Agreement is available from the ETI. 
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Appendix A  –  Content and Format of Proposals 

The Proposal shall be arranged according to the structure defined below and shall explicitly include all 
the information listed. 

1. Executive Summary  [maximum 1 page] 

A summary of the Proposal, describing briefly: 
 The organisation / Consortium undertaking the work 
 Summary of the technical approach and key deliverables 
 Confirmation of compliance with the Specification detailed in the Request for Proposals and/or 

brief summary of key exceptions/deviations 
 Total Project cost and duration. 

2. Project Objectives  [typically ≤ ½ page] 

The overall Project objectives will be as specified in the Request for Proposals.  The Respondent may 
provide subsidiary objectives if they think this is appropriate.  The Respondent should also describe 
any Critical Success Factors which either characterise a successful Project outcome or which are 
required to facilitate a successful Project outcome. 

3. Background to Proposed Participants 

The Respondent should provide a brief description of each of the proposed Participant organisations, 
including any major Subcontractors, [maximum 1 page per Participant], including: 

 Key skills, knowledge, experience and previous track record in the area (technical, commercial 
and project management, including any UK-specific issues such as technology applicability to 
UK systems, UK industry practice, UK market/industry knowledge, etc) 

 Key staff members involved (including a designated Project Manager), with the amount of 
each individual’s time which will be dedicated to the Project, and detailing their experience – 
with CVs included in an Appendix (maximum 2 pages per individual) 

 Alternate resources available to be deployed in the event that the above key members 
become unavailable 

 Relevant quality, health, safety and environment management systems. 

If the Project is to be undertaken by a group of organisations (whether as a Consortium or as 
Subcontractors), a table [typically ½ page] should also be provided to identify which Participant(s) 
is/are proposed to satisfy each of the specific criteria (skills, experience, etc) listed in the ‘Criteria for 
Review and Selection of Proposals’ section of the Request for Proposals. 

Also if the Project is to be undertaken by a group of organisations (whether as a Consortium or as 
Subcontractors), evidence of previous collaborative working (or subcontract management as 
appropriate) should be provided, both within and outside the Participant group [typically ½ page]. 

4. Project Organisation  [typically 2 pages] 

The Respondent should provide Project organisational, governance and control structures and 
processes (particularly for Consortia). 

The Respondent should indicate in the structure each Participant (including the ETI) and the position 
of the key individuals identified in Section 3 (including the Respondent’s Project Manager). 

The Respondent should identify in their Proposal any foreseen issues or difficulties in respect of the 
details of such an Agreement or of the process of executing one. 

5. Programme of Work  [typically 5 – 10 pages] 

The Respondent should provide a summary of the overall approach to delivery of the Project, and a 
Task-by-Task breakdown of the proposed work, identifying for each Task: 

 the Task leader 
 other Participants involved 
 key dependencies 
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 the technical approach (including use of any specific methodologies, techniques or tools) 
 Task objectives 
 deliverables, including for each deliverable a specification (e.g. quality, appearance, scope, 

function and purpose as appropriate) and proposed Acceptance Criteria 

The Respondent should be specific about the activities within the Task, e.g. including test/simulation 
matrices or stating a number of tests/simulations. 

Any issues or assumptions in defining the programme or schedule (e.g. inputs required from the ETI 
or other projects) should be explicitly stated. 

A specific project management Task (or Tasks) should be identified describing all the activities in this 
area (e.g. regular meetings, reporting, Stage Gates etc).  Note that throughout Project delivery the 
ETI will require reports of monthly progress with supporting financial data, reports to 
substantiate completion of each milestone, etc. 

If appropriate, a work flow diagram should be provided to illustrate the relationships between Tasks. 

Any relevant activities related to but not included within this Project, and the relationships with these 
activities, should also be described. 

6. Deliverables & Payment Milestones  [typically 1 page] 

Following the detailed specifications of each deliverable in the previous section, a summary table 
should be provided here listing all the Project Payment Milestones (i.e. key points in the Project where 
one or more Deliverables will have been provided and payment is requested from the ETI), and their 
constituent deliverables, with due dates for each deliverable and Payment Milestone. 

Refer also to Section 11. 

7. Project Schedule  [typically 1 page] 

The Respondent should provide a time schedule for the Project (e.g. in the form of a Gantt chart) 
showing the main Work Packages, Project stages and main Tasks within each Work Package and 
stage.  This should clearly identify: 

 Task durations and dependencies (including any inputs required from the ETI or other parties 
and any other external dependencies) 

 Project Deliverables 
 Payment Milestones and other relevant milestones 
 Project Stage Gates, if appropriate (i.e. major review point(s) in the Project). 

8. Risk and Health, Safety & Environment (HSE) Management  [typically 3 pages] 

The Respondent should describe the proposed Risk Management Strategy (i.e. how risks to the 
successful delivery of the Project will be identified and managed throughout the Project).  They should 
also provide a Risk Register, identifying the key challenges, risks (including any assumptions or 
dependencies identified earlier), issues and opportunities which may affect the successful delivery of 
the Project outcomes and identifying planned activities to address / mitigate each item. 

The Respondent should state the extent of any exposure to fluctuations in foreign exchange rates or 
commodity prices, and their strategies for mitigating any such exposure.  Respondents should also 
state the extent of any credit required throughout the Project, the sources of such credit (whether 
financed directly by the Participants or by their parent organisations or from other sources), and their 
strategies for mitigating any emergent shortfall in this credit supply. 

Further to the summaries of each Participant’s HSE management systems provided in Section 3 of 
the Proposal, the Respondent should provide here a register summarising the main anticipated HSE 
issues potentially affecting the Project and proposed systems, processes and strategies to address / 
mitigate each item. 

9. Statement of Compliance  [typically 1 page or less] 

The Respondent shall provide a statement that the Proposal is fully compliant with the Specification 
and all other aspects of the Request for Proposals, or shall state clearly any exceptions, deviations, 
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alternative approaches or additions to the required Specification, with justification.  Note that in the 
absence of any specifically-stated deviation in this section of the Proposal, in the case of any 
subsequent dispute, the ETI’s specification will take precedence over the Proposal.  Additional 
comments and clarifications should also be listed where appropriate (for example to clarify 
interpretation of requirements), but these must be differentiated from any deviations / exceptions 
above. 

10. Intellectual Property (IP)  [typically 1 – 2 pages] 

Any Project commissioned by the ETI will be subject to the appropriate ETI terms and conditions, (a 
summary of which is included in Appendix B), which state that all Arising IP will belong to the ETI.  
The Respondent should provide a brief overview of the nature of any anticipated IP Arising from the 
Project. 

The Respondent should describe any Background IP (e.g. patents, proprietary data, computer 
algorithms, knowhow or other IP): 

 which is needed to carry out the Project or which may be used during the Project; or 
 which may be needed by the ETI to exploit the Arising IP. 

The description of any such Background IP should detail: 
 the nature of the IP, 
 rights to that IP, and 
 ownership and control, whether this is by any of the Project Participants or by any third parties. 

ETI reserves the right to carry out further due diligence, requiring them to provide further information.  
Depending on the nature of the anticipated Arising IP and relevant Background IP, the ETI reserves 
the right to request participants to provide a Patent Study, completed by an agreed, independent and 
appropriately licensed patent agent. 

11. Project Payment  [typically 1 – 2 pages] 

(a) The Respondent should provide: 
 a figure for the maximum (capped) total contract value, and 
 a breakdown between Tasks and (for consortia or other Participant groups) between 

Participants against each Task. 

If there are any assumptions or limitations to this price, these should be clearly stated. 

(b) The Respondent should also provide a breakdown of the total contract value (only) by 
category, as specified in the Table below. 

(c)  

 Participant 1 
(Lead 

Coordinator) 

Participant 
2 

Participant 
3 

Participant 
4 

Participant 
5 

etc 

Total 

Number of 
Person-days 

      

Base Labour       
Materials       
Capital       
Subcontractors       
Travel & 
Subsistence 

      

Overheads       
Other       
Profit       
TOTALS       
Profit Margin, %       

 



 

UK Storage Capacity Appraisal RfP v1 5 20090331.doc Page 14 of 18 

Notes on Category Breakdown table: 

1. Base Labour should include direct add-ons (eg NI, pension etc) 
2. Capital costs should be based on depreciation during the Project x % usage on Project 
3. Participants will be required to provide justification of overhead calculations during the Project 

detailing stage.  ETI can provide a spreadsheet to calculate overheads on request 
4. Participants are required to declare their profit margins 
5. Each Industrial Participants should complete Section 1 of the ETI’s ‘D1 Form’ and submit this 

with the proposal. 
6. Academic Participants should determine their costs using the JeS system.  The ETI will use 

this information to fill in Section 1 of its D1 form.  Note that ETI funds Academic Participants at 
100% Full Economic Cost. 

  
Please note that during Project Detailing (prior to contract signature) the ETI will require more 
detailed cost breakdowns, including a schedule of payments against the Payment Milestones 
identified in Section 5 above. 
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12.       Due Diligence Information  [this is excluded from the page limit] 

A. ALL Participants shall confirm that there are no potential, threatened, pending or outstanding 
recovery orders by the European Commission in respect of any funding received by any 
Participant. 

B. All Participants (except ETI Members, universities / higher education institutions and UK/EU 
government laboratories / agencies) which provide more than 20% of the resources for the 
Project or which provide an input which is critical to the Project’s success, shall provide Due 
Diligence Information to the ETI according to the table below. 

 

Details of organisation 
Full name: 
 
Registered Office: 
 
Type of Business (sole trader, limited company, partnership etc): 
 
Names of directors/partners/owner: 
 
 
VAT number: 
 
Details of directors, partners or associates 
Have any directors, partners or associates of the organisation been involved in any organisation which has 
been liquidated or gone into receivership? (Yes/No) 
 
Have any directors, partners or associates of the organisation been convicted of a criminal offence relevant to 
the business or profession? (Yes/No) 
 
Please give (and attach if necessary) full details if you have answered ‘Yes’ to either of the two previous 
questions. 
 
 
 
Audited Financial Accounts 
Please supply Audited Financial Accounts for the last 3 years for the organisation, or relevant part thereof. 
 
Claims or litigation 
Please provide (and attach if necessary) details of any claims or litigation against the organisation, outstanding 
and/or anticipated. 
 
 
 
Insurance 
Please confirm that you have insurance cover for the following risks, and confirm levels of cover and expiry for 
each.  ETI will require evidence of these during the Project Detailing phase. 

 Property damage 
 Business interruption 
 Employer’s liability 
 Public liability 
 Product liability (or justify its exclusion if not appropriate) 
 Professional Indemnity 
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Appendix B  –  Summary of Terms and Conditions for Project Contract 

Introduction 

The following represents a summary of the key contractual terms which the ETI would expect to be 
included in the Project Contract for a project under which the ETI owns all arising IP.  This summary 
assumes that any projects will be carried out by a multi-party consortium with one of the consortium 
members acting as a lead co-ordinator. 

Structure 

1. The project participants shall be represented in dealings with the ETI by a lead co-ordinator, 
who shall, in the majority of instances, be the intermediary for any communication between the 
ETI and the project participants. This role includes providing notices of meetings and other 
activities to the ETI, reviewing and commenting on project reports (as required under the 
project) and administering payment of invoices for all project participants. 

Project Management 

2. The project participants will be required to appoint a project manager for the day-to-day 
management of the project. The ETI will appoint a programme manager to act on behalf of the 
ETI with regards to the project. 

3. The project participants shall form a steering committee to make decisions on day-to-day 
matters (excluding decisions affecting the overall scope, structure and timing of the project).  
The frequency of meetings of the steering committee will be agreed.  The ETI and its members 
shall be entitled to attend any meetings of the steering committee. 

4. The project participants must fulfil various reporting obligations.  The requirements for reports 
will depend upon the nature of the project, the deliverables under it and the duration of the 
project but are likely to include monthly reports, milestone reports, annual reports and a final 
report.  Each report must address a specified list of topics required by the ETI. 

5. The ETI will require the right to carry out a stage gate review on completion of a “stage” (or at 
least once a year) in order to assess whether the project continues to deliver against ETI 
outcomes and also in order to carry out a validation exercise against the business case. The 
ETI may carry out stage gate reviews more frequently if the project is in jeopardy.  The need 
for stage gate reviews and the definition of a stage will depend upon the nature of the project. 

Finance 

6. ETI will pay against milestones and only in respect of actual costs incurred (or at pre agreed 
profit margin, if appropriate) for the work done under the project.  Only eligible costs will be 
payable.  Ineligible costs include interest charges, bad debts, advertising costs and legal costs 
incurred in finalising contracts and carrying on the project.  Acceptance of milestones will be 
determined by the ETI, where appropriate, against agreed acceptance criteria.  Any increase 
in costs in carrying out the project over and above the agreed contractual amounts will only be 
payable by the ETI when such charges are agreed in accordance with the contractual variation 
control procedure. 

7. Costs are payable in Sterling and ETI will pay valid invoices within 30 days of receipt of invoice 
following acceptance of a milestone.  An accountant's report will be required to support 
selected financial reports and invoices, in accordance with a standard ETI matrix. 

8. The ETI reserves the right to require the return of funding in certain circumstances (such as in 
the event of corruption or fraud, overpayment, costs incurred in respect of unapproved project 
changes and failure to comply with State Aid obligations). 
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Confidentiality 

9. Restrictions on disclosure of any other party’s confidential information will apply.  Any 
publication of results (if appropriate) will be subject to the confidentiality provisions in the 
agreement. 

Audits and Records 

10. ETI will require the right to audit the project and project participants during the project and, in 
certain circumstances, up to 7 years from the end of the project on financial or technical 
grounds. 

11. The parties will be required to maintain the majority of project records for a minimum of 10 
years from the project end date and for potentially more than 20 years where the records 
relate to registered intellectual property rights. 

Sub-contracting 

12. Sub-contracting is not permitted without consent. However, details of known subcontractors 
(and therefore the requisite consent) can be given in the agreement at signing. 

Variation 

13. Any variations to the project must be made via the variation control procedure. 

Liability 

14. The liability provisions relating to project participants will be tailored on a case-by-case basis 
but are likely to be several and capped at (or at a multiple of) the amounts payable or received 
under the project (except in the case of IP infringement claims, certain third party claims or 
other liabilities which cannot be limited or excluded by law.  For these claims, no cap will 
apply).  Recovery of indirect, consequential etc. damages will usually be excluded. 

Withdrawal 

15. Withdrawal from the project is only possible with the unanimous consent of all other 
contracting parties. Withdrawing participants cannot recover outstanding costs, unless 
otherwise agreed.  

Termination and Suspension 

16. The ETI reserves the right to terminate the agreement in certain circumstances (such as 
breach by a participant, withdrawal of a participant, insolvency, change of control of a 
participant etc.).  The ETI also reserves the right to terminate the agreement unilaterally upon 
giving a (to be agreed) period of notice to the project participants.  Upon termination, the ETI 
will pay the eligible costs incurred by the project participants up to the date of termination. 

17. The ETI will reserve the right to suspend the project in certain defined circumstances.  

Intellectual Property 

18. All arising IP from the project will be owned by the ETI.  The project participants will, to the 
extent required, be required to assign all relevant arising IP to the ETI.  

19. The project participants will be required to licence their background IP: (i) to the other project 
participants on a royalty free basis where required for the purposes of the project; (ii) to the 
ETI or sub-licensees of the ETI, where required for the use or exploitation of the arising IP. 
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Appendix C  –  Glossary 

Term Definition 

Consortium The group of organisations described in Section 1.5 which may decide together to 
submit a Proposal to carry out the Project and be governed by a Consortium 
Agreement between themselves.  This will not include the ETI itself. 

Consortium Agreement The agreement to be entered into between the organisations together forming a 
Consortium, as described in Section 1.5, which governs the execution of the Project 
within the Consortium. 

Lead Coordinator The organisation which is a member of the Consortium, and which manages and 
coordinates the activities of all the Consortium members, and which acts as the 
primary interface between the Consortium and the ETI, as described in Section 1.5. 

Participant An organisation which is responsible for the delivery of part of the Project scope and 
which is therefore the Prime Contractor, or is Subcontracted to the Prime Contractor, 
or is a member of the Consortium, or is a subcontractor to any of these organisations, 
as appropriate, as described in Section 1.5. 

Payment Milestone A contract milestone with defined constituent deliverables, associated deliverable 
acceptance criteria, and milestone value (all to be detailed in the Respondent’s 
Proposal and agreed in the Project Contract) which should be completed in order to 
reach the said milestone, and at which, subject to acceptance by the ETI that the 
milestone has in fact been reached, payment may be claimed from the ETI on the 
basis described in Section 4 and on the Terms in Appendix B, 

Prime Contractor The organisation which manages and coordinates the activities of all the Subcontract 
Participants, as described in Section 1.5. 

Programme Manager The individual appointed by the ETI to manage the overall ETI programme to which 
this Project is affiliated, and to whom the Project Manager is accountable. 

Project The project for which the purpose, scope of work and other details are described in 
this Request for Proposals. 

Project Contract The contract, as described in Section 5, to be entered into between the ETI and the 
Participants (whether as a Consortium, Prime Contractor or single contractor) 

Project Detailing Stage The stage of Project commissioning carried out by the ETI if and after it has decided 
to take forward a Proposal, during which full and final Project details are established 
and a Project Contract is agreed. 

Project Manager The individual who is appointed by the Lead Coordinator or Prime Contractor, or is 
otherwise agreed by the Project Participants, to carry out its responsibilities. 

Project Organisation The entity or group of entities / organisations, and the contracting and management 
structure which they adopt, as described in Section 1.5, which together will carry out 
the Project if commissioned by the ETI. 

Proposal The proposal for the Project submitted to the ETI, as described in Section 2.1, in 
response to this Request for Proposals. 

Respondent The organisation submitting a Proposal to the ETI, as described in Section 2.1, on 
behalf of themselves and of any Consortium or Subcontract Participants. 

Subcontract A contractual arrangement between the Prime Contractor (described in Section 1.5) 
and another Participant organisation to which work has been subcontracted.  This 
includes Participant organisations subcontracted in turn by other Participant 
organisations, but the Prime Contractor is not defined as a Subcontractor to the ETI. 

Task A significant activity or group of activities (within a Work Package) which results in 
completion of a deliverable or a significant part of one, or which represents a 
significant step in the process towards one. 

Work Package (WP) A major section of the Project scope of work, which may be identified in this RfP or in 
the Respondent’s Proposal, in order to break up the scope of work into separate 
manageable parts.  A Work Package will usually consist of a number of Tasks. 

 


