Distributed Storage and Solar Study

Dedicated website — No

Organisation webpage — Yes

Centralised portal — ENA Smarter Networks

Objectives/Success Criteria — Yes

Closedown/final report — N/A

Open-source data — N/A

Peer-reviewed academic output (Primary Subject / Referenced) — N/A
Brochures/Case Studies/Videos — Yes

On-line major conference/event presentations — N/A

Dissemination Event / Output available — N/A

Follow-on project — No

Consumer Engagement

Consumer Participation — Yes
Consumer Feedback — N/A

Output Summary

Progress reports — Yes

Detailed and objective final report — N/A
Project method detailed — Limited
Performance to objectives detailed — Yes
Lessons learned identified — Yes
Policy/Regulation implications reviewed — N/A

Standard format NIA progress report available, including current performance against objectives and
lessons learned.

Outcomes vs. Objectives/Targets

Objectives identified in progress report. Project schedule has been extended by six months due to
delays in recruiting participants but the original objectives and targets remain as for July 2017.

Key Findings

e Recruitment of participants requires significant engagement and is a recurring difficulty on
this type of project.



